

**Timeline:**

WHEN	WHAT	WHO *	CURRENTLY	ALSO
Phase I: 2011-12 2012-13	Focus on Data Management • Data Entry	Steve Peery – VCAT Judith Bergeron – VCAT Cameryne Molly	<ul style="list-style-type: none"> <li>• NECAP data 2005 -2011 – including item analysis sorted out by cohort group</li> <li>• Local Assessment Data 2005- 2011</li> <li>• HS courses, teachers, and grades</li> </ul>	Curriculum unit building  • Public domain for Educators – all units available to all on domain
	• Report Building			
Phase II: Spring '12 2012-13	Training Spring/ Summer 2012 and on-going	Administrators Coordinators Tech Integration Specialists	Cameryne, Molly, and Greg have accounts	
	Modeling Use (in mtgs.) Demo trainings for teachers	Principals Coordinators Tech Integration Specialists Teacher Teams		
	Curriculum - Import units	VCAT Cameryne		
Phase III: 2013-14	Training workshops (cont'd)	Teachers		
	Curriculum – Import units Continued use in data teams	VCAT Cameryne		
Phase IV:	Report Cards – Consider using VCAT for report card, PT Conf. form, student portfolios	VCAT		<ul style="list-style-type: none"> <li>• Linked to achievement levels in imported data</li> <li>• Teacher can override default</li> </ul>

\*with input and direction from administrators

Molly 4-14-11